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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are seven projects worth $48.5 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, five projects were awarded, and
one new project has been added.

SUMMARY

Number
of Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

2 22.7 Supplemental funds 02-But/Plu-70, 07-LA-1
1 0.4 Additional funds needed 04-Ala-80
2 21.4 Revisions requested by outside agencies 07-Ven-101, 07-LA-405
2 4.0 Revisions to Plans and Specifications 04-SM-1, 04-SOL-113

-------- ----------
7 $48.5 Total
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PROJECT DETAILS

? Project #1 –02-But, Plu-70
In June 2001, funds were allocated for two bridge rehabilitation projects on Route 70 in Butte and
Plumas Counties, which were combined for construction.  The project was advertised on
July 16, 2001 and bids were opened on September 5, 2001.  Bids came in high and were rejected.
The Department revised the Plans and Specifications, and as a result, the project costs increased.
Supplemental funds for this SHOPP project were approved for this increase, under Agenda Item 67
(Ref. 2.5e.) at the February 2002 Commission meeting, bringing the total funds available to
$20,500,000. The project was readvertised on April 8, 2002 and bids were opened May 29, 2002.
Bids came in high due to the project having rugged geology and difficult access conditions.  The
Department has reviewed the low bid and found it to be reasonable and is requesting supplemental
funds at the July 2002 Commission meeting to award the contract.  Concurrent supplemental funds
request under Reference 2.5e.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
02-3016U1 But, Plu 70 SHOPP 06/01 $20,500

? Project #2 –04-Ala-80
In June 2001, funds were allocated for a mitigation project at the Pierce Street Mini-park on Route
80 in Alameda County.  Advertisement was postponed to allow the City of Albany time to finish
securing their local contribution.  The Alameda County Congestion Management Authority
recommended use of additional RIP funding in lieu of the funds from the City of Albany.
Supplemental funds for this STIP project were approved under Agenda Item 63 (Ref. 2.5e.) at the
April 2002 Commission meeting.  The project is now scheduled to be advertised on July 7, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-181641 Ala 80 STIP 06/01 $363

? Project #3 –07-VEN-101
In July 2001, funds were allocated for an interchange reconstruction project on Route 101 in Ventura
County.  Advertisement was postponed, at the request of the Ventura County Flood Control Agency,
to allow the Department to incorporate plans for Ventura County Flood Control improvements
which are within Caltrans Right of Way.  Bids were opened June 6, 2002 and the project should be
awarded in July 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-104951 Ven 101 STIP 07/01 $20,007
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? Project #4 –04-SM-1
In August 2001, funds were allocated for a combined Storm Damage project on Route 1 in San
Mateo County.  Prior to advertisement, the Department discovered some inconsistencies in the Plans,
Specifications and Estimate package that had been prepared by a consultant.  The package was
corrected and the project was advertised on March 4, 2002.  Bids were opened on May 15, 2002.
Although the bids came in high, the Department has reviewed the low bid and found it to be
reasonable and is requesting supplemental funds at the July 2002 commission meeting to award the
contract. Concurrent supplemental funds request under item Reference 2.5e.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-1S22U1 SM 1 SHOPP 08/01 $900

? Project #5 –04-SOL-113
In October 2001, funds were allocated for an asphalt concrete overlay project on Route 113 in
Solano County. Although the project was advertised on December 17, 2001, the bid opening has
been postponed to allow the Department to revise the project scope to include road base
reconstruction at various locations and to revise the specifications to include a warranty for
rubberized asphalt. As a result of updating the Plans and Specifications, additional funds were
required.  Supplemental funds were approved at the June 2002 Commission meeting under Item 79
(Ref. 2.5e.) to cover this increase.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-0C6201 SOL 113 SHOPP 10/01 $3,104

? Project #6 –07-LA-405
In November 2001, funds were allocated for a bridge soundwall/seismic retrofit project on Route
405 in Los Angeles County.  Although the project was advertised on December 17, 2001, bid
opening has been postponed to allow the Department to incorporate plan revisions at the request of
the Los Angeles County Metropolitan Transportation Association (LACMTA).  LACMTA is
developing a transit station below the bridge and requested revisions to the seismic retrofit plans to
provide greater horizontal clearances for access to their transit station.  A re-advertise date has not
been set.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-0535C1 LA 405 STIP 11/01 $1,345
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New Projects added since the last report

? Project #7 –07-LA-1
In December 2001, funds were allocated using the Department’s delegated authority for a guardrail
upgrade project on Route 1 in Los Angeles County.  The project was advertised and bids were
opened on March 7, 2002.  The bids came in high and were rejected to allow the Department to
address contractor concerns.  Due to the updating of the Plans and Specifications, the project
required additional funds.  The Department is requesting supplemental funds at the July 2002
Commission meeting and will readvertise the project.  Concurrent supplemental funds request under
Reference 2.5e.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-206031 LA 1 SHOPP 12/01 $2,193


